Mar 28 [Friday](before the duedate for part 1):

1. Finish UML (Albert)
2. Finish Questions and Answers (Kaan)
3. Finish plan of attack (Kaan)

Mar 30 [Sunday]:

1. Start on Board and Score (Kaan)
2. Start on Block and Level (Albert)
3. Finish Level (Albert)
4. Finish Score (Kaan)

Mar 31 [Monday]:

1. Finish Block (Albert)
2. Finish Board (Kaan)

Apr 1 [Tuesday]:

1. Finish Graphic (Kaan)
2. Finish main (Albert)

Apr 2 [Wednesday]:

1. Testing (both members)
2. Debugging (both members)
3. Add extra content for bonus marks if we have time (both members)

Apr 3 [Thursday]:

1. Testing (both members)
2. Debugging (both members)
3. Add extra content for bonus marks if we have time (both members)

Apr 4[Friday]:

1. Testing (both members)
2. Debugging (both members)
3. Presentation